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ESTIMATE RUN 10/18/2012

ESTIMATE SUMMARY 12:03:39

CONTID: C18083         ESTIMATE NO: 0014 PROG 2005

PCN: 18083-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH287 BRIDGE OVER COLFAX - FBR PERCENT TIME:

PROJECT NO: FBR 2873-160                  

SH287 BRIDGE OVER COLFAX - FBR

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 09/30/2012 DATE TIME STARTED 09/26/2011

6663 COLORADO BLVD. DATE LET 07/28/2011 DATE WORK BEGAN 09/26/2011

 DATE AWARDED 08/19/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/30/2011 DATE ACCEPTED

COMMERCE CITY CO 80022     303-287-8905 DATE NOTICE TO PROCEED 09/26/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,911,072.30 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,093,026.20 NON-PARTICIPATING 142,708.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -7,691.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.49

WORK DAYS

WORK DAYS

59.74%

2,379,745.90

142,708.50

135,017.15

135,017.15

$

$

$

$

0.00

3,531,326.40

3,531,326.40

71,966.24

3,603,292.64

-76,395.39

0.00

3,526,897.25

0.00

AMOUNT DUE 3,526,897.25 135,017.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 135,017.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

223.5 TIME ALLOW: 352

ORIG TIME ALLOW: 352
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

12,300.00000 12,300.001.000

0.00

0010 Removal of Inlet 4.000

0.000

202-00019  
 

4.000

EACH

535.00000 2,140.004.000

0.00

0015 Removal of Manhole 3.000

0.000

202-00021  
 

3.000

EACH

570.00000 1,710.003.000

0.00

0020 Removal of Pipe 571.000

0.000

202-00035  
 

571.000

LF  

19.50000 11,134.50571.000

0.00

0025 Removal of Concrete Median Cover Material 635.000

31.000

202-00190  
 

700.000

SY  

8.00000 5,328.00666.000

248.00

0030 Removal of Sidewalk 1,054.000

247.000

202-00200  
 

1,346.000

SY  

7.25000 9,432.251,301.000

1,790.75

0035 Removal of Curb and Gutter 4,419.000

445.000

202-00203  
 

4,864.000

LF  

4.50000 21,888.004,864.000

2,002.50

0040 Removal of Concrete Curb Ramp 60.000

26.000

202-00206  
 

100.000

SY  

11.50000 989.0086.000

299.00

0045 Removal of Asphalt Mat 6,281.000

2,749.000

202-00220  
 

9,952.000

SY  

4.00000 36,120.009,030.000

10,996.00

0050 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

15,213.000

SY  

2.60000 0.000.000

0.00

0055 *Removal of Pavement Marking 2,061.000

0.000

202-00250  
 

2,674.000

SF  

1.65000 3,400.652,061.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 *Removal of Light Standard Foundation 3.000

0.000

202-00705  
 

4.000

EACH

330.00000 990.003.000

0.00

0065 Removal of Overpass Mounted Sign Bracket 2.000

0.000

202-00800  
 

2.000

EACH

1,290.00000 2,580.002.000

0.00

0070 Removal of Ground Sign 8.000

0.000

202-00810  
 

12.000

EACH

90.00000 720.008.000

0.00

0075 Removal of Sign Panel 2.000

0.000

202-00821  
 

3.000

EACH

90.00000 180.002.000

0.00

0080 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1.000

EACH

1,315.00000 1,315.001.000

0.00

0085 Removal of Median Barrier 168.000

0.000

202-01180  
 

168.000

LF  

29.00000 4,872.00168.000

0.00

0090 Plug Culvert 2.000

0.000

202-04001  
 

3.000

EACH

3,755.00000 7,510.002.000

0.00

0095 Clean Culvert 2.000

0.000

202-04002  
 

4.000

EACH

1,370.00000 2,740.002.000

0.00

0100 Embankment Material (Complete In Place) 8,193.000

0.000

203-00060  
 

8,545.000

CY  

10.75000 88,074.758,193.000

0.00

0105 Muck Excavation 656.000

0.000

203-00100  
 

1,000.000

CY  

8.20000 5,379.20656.000

0.00

0110 Proof Rolling 2.000

2.000

203-01100  
 

23.000

HOUR

140.00000 560.004.000

280.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Blading 16.000

0.000

203-01500  
 

80.000

HOUR

180.00000 2,880.0016.000

0.00

0120 *Potholing 38.000

0.000

203-01597  
 

75.000

HOUR

190.00000 7,220.0038.000

0.00

0125 *Sweeping (With Pickup Broom) 54.000

3.000

203-01622  
 

300.000

HOUR

135.00000 7,695.0057.000

405.00

0130 Structure Excavation 5,700.000

0.000

206-00000  
 

5,947.000

CY  

4.00000 22,800.005,700.000

0.00

0135 Structure Backfill (Class 1) 521.000

0.000

206-00100  
 

521.000

CY  

16.00000 8,336.00521.000

0.00

0136 Str Bkfl (CL 2) CO #02 650.000

0.000

206-00200  
 

730.000

CY  

12.75000 8,287.50650.000

0.00

0140 Topsoil 0.000

0.000

207-00205  
 

1,450.000

CY  

11.50000 0.000.000

0.00

0145 Stockpile Topsoil 1,643.000

0.000

207-00210  
 

1,643.000

CY  

5.00000 8,215.001,643.000

0.00

0150 Erosion Log (12 Inch) 30.000

0.000

208-00002  
 

800.000

LF  

4.50000 135.0030.000

0.00

0155 Erosion Log (20 Inch) 296.000

0.000

208-00009  
 

340.000

LF  

6.80000 2,012.80296.000

0.00

0160 Silt Fence 1,173.000

125.000

208-00020  
 

1,600.000

LF  

2.40000 3,115.201,298.000

300.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0165 Gravel Bag 217.000

0.000

208-00034  
 

217.000

LF  

12.80000 2,777.60217.000

0.00

0170 Concrete Washout Structure 8.000

0.000

208-00045  
 

8.000

EACH

1,100.00000 8,800.008.000

0.00

0175 Storm Drain Inlet Protection (Type 1) 75.000

0.000

208-00051  
 

750.000

LF  

7.00000 525.0075.000

0.00

0180 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

8.000

EACH

1,190.00000 5,950.005.000

0.00

0185 Removal and Disposal of Sediment (Labor) 163.000

14.000

208-00103  
 

230.000

HOUR

40.00000 7,080.00177.000

560.00

0190 Removal and Disposal of Sediment (Equipment) 39.000

10.000

208-00105  
 

49.000

HOUR

50.00000 2,450.0049.000

500.00

0195 Erosion Control Supervisor 228.000

17.000

208-00206  
 

352.000

DAY 

92.00000 22,540.00245.000

1,564.00

0200 Reset Sign Panel 2.000

0.000

210-00815  
 

3.000

EACH

155.00000 310.002.000

0.00

0205 Adjust Manhole 0.000

0.000

210-04010  
 

1.000

EACH

705.00000 0.000.000

0.00

0210 Modify Manhole 1.000

0.000

210-04015  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0215 Modify Inlet 4.000

0.000

210-04020  
 

4.000

EACH

1,720.00000 6,880.004.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0220 Seeding (Native) 0.000

0.000

212-00006  
 

9.100

ACRE

595.00000 0.000.000

0.00

0225 Soil Conditioning 0.000

0.000

212-00032  
 

4.500

ACRE

85.00000 0.000.000

0.00

0230 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

9.100

ACRE

600.00000 0.000.000

0.00

0235 Mulch Tackifier 0.000

0.000

213-00061  
 

1,820.000

LB  

3.25000 0.000.000

0.00

0240 Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

910.00000 0.000.000

0.00

0245 Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

13,700.00000 0.000.000

0.00

0250 Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

25.000

EACH

365.00000 0.000.000

0.00

0255 Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

12.000

EACH

62.00000 0.000.000

0.00

0260 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

1,715.000

SY  

3.90000 0.000.000

0.00

0265 Herbicide Treatment 0.000

0.000

217-00020  
 

80.000

HOUR

115.00000 0.000.000

0.00

0270 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

3,120.00000 3,120.001.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0275 Aggregate Base Course (Class 6) 1,044.400

0.000

304-06007  
 

1,408.000

CY  

30.00000 31,332.001,044.400

0.00

0280 Hot Mix Asphalt (Patching) (Asphalt) 185.660

0.000

403-00720  
 

350.000

TON 

148.00000 27,477.68185.660

0.00

0285 Emergency Pothole Repair 0.000

0.000

403-00800  
 

20.000

TON 

520.00000 0.000.000

0.00

0290 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

3,853.000

TON 

95.00000 0.000.000

0.00

0295 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,455.560

0.000

403-33841  
 

2,712.000

TON 

62.00000 90,244.721,455.560

0.00

0300 Geotextile (Erosion Control) (Class 1) 80.000

0.000

420-00102  
 

80.000

SY  

10.40000 832.0080.000

0.00

0305 *Drilled Caisson (42 Inch) 38.000

0.000

503-00042  
 

38.000

LF  

380.00000 14,440.0038.000

0.00

0310 Riprap (12 Inch) 20.000

0.000

506-00212  
 

20.000

CY  

75.00000 1,500.0020.000

0.00

0315 18 Inch Reinforced Concrete Pipe 831.000

0.000

603-01180  
 

831.000

LF  

48.00000 39,888.00831.000

0.00

0320 24 Inch Reinforced Concrete Pipe 410.000

0.000

603-01240  
 

410.000

LF  

72.40000 29,684.00410.000

0.00

0325 36 Inch Reinforced Concrete Pipe 633.000

0.000

603-01360  
 

633.000

LF  

96.00000 60,768.00633.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0330 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

4.000

EACH

1,900.00000 7,600.004.000

0.00

0335 *Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0340 *Inlet Type 13 (5 Foot) 0.750

0.000

604-13005  
 

1.000

EACH

2,285.00000 1,713.750.750

0.00

0345 *Inlet Type 13 (10 Foot) 1.000

0.000

604-13010  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0350 *Inlet Type 13 (15 Foot) 1.000

0.000

604-13015  
 

1.000

EACH

3,100.00000 3,100.001.000

0.00

0355 *Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

1.000

EACH

3,435.00000 0.000.000

0.00

0360 *Inlet Type R Special (10 Foot) 1.500

0.000

604-19410  
 

2.000

EACH

4,030.00000 6,045.001.500

0.00

0365 *Inlet Type R Special (15 Foot) 1.000

0.000

604-19415  
 

1.000

EACH

6,690.00000 6,690.001.000

0.00

0370 Manhole Special (10 Foot) 2.000

0.000

604-39010  
 

2.000

EACH

3,395.00000 6,790.002.000

0.00

0375 *Manhole Special (15 Foot) 2.000

0.000

604-39015  
 

2.000

EACH

8,025.00000 16,050.002.000

0.00

0380 Manhole Special (25 Foot) 0.500

0.000

604-39025  
 

0.500

EACH

7,325.00000 3,662.500.500

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0385 4 Inch Perforated Pipe Underdrain (Special) 206.000

0.000

605-00041  
 

411.000

LF  

115.00000 23,690.00206.000

0.00

0390 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

80.000

LF  

125.00000 0.000.000

0.00

0395 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

117.000

LF  

89.00000 0.000.000

0.00

0400 Fence (Plastic) 1,393.000

0.000

607-11525  
 

1,940.000

LF  

3.30000 4,596.901,393.000

0.00

0405 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

1,577.000

SY  

32.00000 0.000.000

0.00

0410 Concrete Curb Ramp 0.000

0.000

608-00010  
 

96.000

SY  

115.00000 0.000.000

0.00

0415 Curb and Gutter Type 2 (Section I-B) 86.000

0.000

609-21010  
 

1,665.000

LF  

13.00000 1,118.0086.000

0.00

0420 Curb and Gutter Type 2 (Section II-B) 16.000

0.000

609-21020  
 

1,570.000

LF  

13.50000 216.0016.000

0.00

0425 Curb and Gutter Type 2 (Section I-B) (Special) 0.000

0.000

609-21110  
 

590.000

LF  

22.00000 0.000.000

0.00

0430 Gutter Type 2 (4 Foot) 78.000

0.000

609-24004  
 

402.000

LF  

23.00000 1,794.0078.000

0.00

0435 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

2,877.000

SF  

9.00000 0.000.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0440 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

3,813.000

SF  

6.75000 0.000.000

0.00

0445 *3 Inch Electrical Conduit (Bored) 535.000

53.000

613-00306  
 

655.000

LF  

16.50000 9,702.00588.000

874.50

0450 *2 Inch Electrical Conduit (Plastic) 1,161.000

236.000

613-01200  
 

1,539.000

LF  

10.00000 13,970.001,397.000

2,360.00

0455 *Pull Box (13"x24"x18") Deep 1.000

0.000

613-07050  
 

5.000

EACH

360.00000 360.001.000

0.00

0460 *Wiring 0.300

0.000

613-10000  
 

1.000

L S 

7,235.00000 2,170.500.300

0.00

0465 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000

EACH

1,700.00000 0.000.000

0.00

0470 *Light Standard Foundation 8.000

3.000

613-40010  
 

16.000

EACH

820.00000 9,020.0011.000

2,460.00

0475 *Photoelectric Cell 1.000

0.000

613-50010  
 

2.000

EACH

195.00000 195.001.000

0.00

0480 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000

EACH

295.00000 0.000.000

0.00

0485 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 2.000

0.000

613-72150  
 

4.000

EACH

400.00000 800.002.000

0.00

0490 Sign Panel (Class I) 0.000

0.000

614-00011  
 

16.000

SF  

15.50000 0.000.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0495 Sign Panel (Class II) 0.000

0.000

614-00012  
 

170.000

SF  

22.75000 0.000.000

0.00

0500 Sign Panel (Class III) 216.000

0.000

614-00013  
 

216.000

SF  

30.00000 6,480.00216.000

0.00

0505 Sign Post (Special) 0.000

0.000

614-00040  
 

8.000

LF  

46.50000 0.000.000

0.00

0510 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

177.000

LF  

12.50000 0.000.000

0.00

0515 Monotube Overhead Sign Cantilever (20 Inch Diameter) 2.000

0.000

614-32000  
 

2.000

EACH

24,700.00000 49,400.002.000

0.00

0520 Impact Attenuator 0.000

0.000

614-85001  
 

2.000

EACH

18,750.00000 0.000.000

0.00

0525 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

1,650.000

LF  

3.10000 0.000.000

0.00

0530 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

1,165.00000 0.000.000

0.00

0535 Detour Pavement 3,127.000

0.000

621-00450  
 

3,360.000

SY  

28.50000 89,119.503,127.000

0.00

0540 *Construction Surveying 0.850

0.050

625-00000  
 

1.000

L S 

28,300.00000 25,470.000.900

1,415.00

0545 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

240,000.00000 240,000.001.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0550 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

4,600.00000 2,300.000.500

0.00

0555 *Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

2,434.000

SF  

7.50000 0.000.000

0.00

0560 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

245.000

GAL 

74.00000 0.000.000

0.00

0565 *Pavement Marking Paint (Low VOC Solvent Base) 110.000

0.000

627-00012  
 

245.000

GAL 

34.25000 3,767.50110.000

0.00

0570 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

240.000

SF  

15.50000 0.000.000

0.00

0575 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

4.000

EACH

722.00000 0.000.000

0.00

0580 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

722.00000 0.000.000

0.00

0585 Flagging 1,017.000

55.000

630-00000  
 

3,000.000

HOUR

20.00000 21,440.001,072.000

1,100.00

0590 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000

HOUR

14.00000 0.000.000

0.00

0591 Uniformed Traf Ctrl 248.000

0.000

630-00003  
 

400.000

HOUR

45.00000 11,160.00248.000

0.00

0595 Traffic Control Vehicle 1.000

0.000

630-00004  
 

2.000

EACH

2,000.00000 2,000.001.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0600 Traffic Control Inspection 133.000

13.000

630-00007  
 

175.000

DAY 

95.00000 13,870.00146.000

1,235.00

0605 Traffic Control Management 208.000

17.000

630-00012  
 

352.000

DAY 

420.00000 94,500.00225.000

7,140.00

0608 Uniformed Traf Ctrl Coordination 139.000

0.000

630-00015  
 

200.000

HOUR

14.00000 1,946.00139.000

0.00

0610 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4.000

EACH

1,000.00000 2,000.002.000

0.00

0615 Barricade (Type 3 M-A) (Temporary) 8.500

0.000

630-80335  
 

17.000

EACH

185.00000 1,572.508.500

0.00

0620 Construction Traffic Sign (Panel Size A) 35.500

0.000

630-80341  
 

84.000

EACH

60.00000 2,130.0035.500

0.00

0625 Construction Traffic Sign (Panel Size B) 36.000

0.000

630-80342  
 

72.000

EACH

160.00000 5,760.0036.000

0.00

0630 Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

8.000

EACH

185.00000 740.004.000

0.00

0635 Construction Traffic Sign (Special) 186.500

0.000

630-80344  
 

373.000

SF  

22.00000 4,103.00186.500

0.00

0640 Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

6,300.00000 12,600.002.000

0.00

0645 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.000

630-80358  
 

5.000

EACH

900.00000 2,250.002.500

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0650 Portable Message Sign Panel 0.000

0.000

630-80359  
 

20.000

DAY 

145.00000 0.000.000

0.00

0655 Drum Channelizing Device 58.500

0.000

630-80360  
 

150.000

EACH

52.00000 3,042.0058.500

0.00

0660 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

20.000

EACH

82.00000 0.000.000

0.00

0665 Concrete Barrier (Temporary) 1,806.000

0.000

630-80370  
 

3,612.000

LF  

20.25000 36,571.501,806.000

0.00

0670 Traffic Cone 100.000

0.000

630-80380  
 

300.000

EACH

10.00000 1,000.00100.000

0.00

0675 Impact Attenuator (Temporary) 5.500

0.000

630-85010  
 

19.000

EACH

1,900.00000 10,450.005.500

0.00

0680 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

1.000

EACH

14,500.00000 7,250.000.500

0.00

0685 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

482,000.000

F A 

1.00000 0.000.000

0.00

0690 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0695 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

16,400.000

F A 

1.00000 0.000.000

0.00

0700 F/A Fuel Cost Adjustment 217.900

0.000

700-70016  
 

70,000.000

F A 

1.00000 217.90217.900

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0705 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

9,500.000

F A 

1.00000 0.000.000

0.00

0710 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

80,000.000

F A 

1.00000 0.000.000

0.00

0715 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0717 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1.000

F A 

2,000.00000 0.000.000

0.00

0720 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0722 F/A OJT Colorado Training  Program 0.000

0.000

700-70022  
 

1.000

F A 

5,424.00000 0.000.000

0.00

0725 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0730 F/A Dispute Resolution Board 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0735 F/A Dewatering 0.000

0.000

700-70035  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0740 F/A Furnish & Install Electrical Service 0.000

705.100

700-70082  
 

30,000.000

F A 

1.00000 705.10705.100

705.10

0745 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0750 F/A Environmental Health & Safety Management 2,724.250

0.000

700-70589  
 

10,000.000

F A 

1.00000 2,724.252,724.250

0.00

CAT 1,430,911.7536,234.853,473,956.25CURRENT AMT0250 $ $ $

CAT NO0300 STRUCTURE ENHANCEMENTS 

0755 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

517.000

LF  

180.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE Steel Matl for West Side Ped Railing
Only

517.000

0.000LF  

23.33116 12,062.21517.000

0.00

0755 MATERIAL ALLOWANCE Stockpile req for East Side Ped Rail 517.000

0.000LF  

18.64023 9,637.00517.000

0.00

0760 Concrete Class D (Bridge) 0.000

15.000

601-03040  
 

53.000

CY  

335.00000 5,025.0015.000

5,025.00

0765 *Reinforcing Steel (Epoxy Coated) 10,172.000

0.000

602-00020  
 

10,790.000

LB  

0.90000 9,154.8010,172.000

0.00

0770 *Bridge Rail Type 10 (Special) 258.500

106.250

606-11005  
 

517.000

LF  

155.00000 56,536.25364.750

16,468.75

0770 MATERIAL ALLOWANCE Steel Matl for West side Rail Only 517.000

-106.250LF  

19.82967 8,145.04410.750

-2,106.90

0772 *Light Standard Metal (35 Foot) Denver Special Lighting
Poles

6.000

0.000

613-34350  
 

18.000

EACH

3,316.50000 19,899.006.000

0.00

0772 MATERIAL ALLOWANCE Valmont Light poles 13.000

0.000EACH

2,211.88000 28,754.4413.000

0.00
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PCN: 18083-BID    ESTIMATE RUN 10/18/2012

PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ENHANCEMENTS 

0773 *Luminaire High Pressure Sodium (250 Watt) Denver 
Special Luminaire

6.000

0.000

613-70250  
 

18.000

EACH

1,094.20000 6,565.206.000

0.00

0775 *Prestressed Concrete I (BT42) 210.000

0.000

618-00142  
 

210.000

LF  

144.00000 30,240.00210.000

0.00

0775 MATERIAL ALLOWANCE Beam Diaphrams & Hardware 0.000

0.000DOL 

14,040.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE Beam Diaphrams & Hardware Fix Req 1 0.000

0.000LF  

144.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE Beam Diaphrams & Hardware Fix 3 0.000

0.000LF  

66.85714 0.000.000

0.00

CAT 186,018.9419,386.85310,293.60CURRENT AMT0300 $ $ $

CAT NO0350 STRUCTURE F-16-YQ 

0780 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

140,000.00000 140,000.001.000

0.00

0785 Structure Excavation 1,247.000

0.000

206-00000  
 

1,247.000

CY  

4.00000 4,988.001,247.000

0.00

0788 Rem of Structure (Spec) 1.000

0.000

202-00002  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00

0790 Structure Backfill (Class 1) 702.000

552.000

206-00100  
 

1,254.000

CY  

16.00000 20,064.001,254.000

8,832.00

0795 Structure Backfill (Class 2) 224.000

0.000

206-00200  
 

224.000

CY  

12.75000 2,856.00224.000

0.00
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PROJECT: FBR 2873-160                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YQ 

0800 Mechanical Reinforcement of Soil 702.000

552.000

206-00360  
 

1,254.000

CY  

21.75000 27,274.501,254.000

12,006.00

0805 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

9,400.00000 9,400.001.000

0.00

0810 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

9,400.00000 9,400.001.000

0.00

0815 *Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

9,400.00000 9,400.001.000

0.00

0820 *Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

9,400.00000 9,400.001.000

0.00

0825 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

425.000

TON 

95.00000 0.000.000

0.00

0830 *Drilling Hole to Facilitate Pile Driving 208.000

0.000

502-00100  
 

208.000

LF  

46.50000 9,672.00208.000

0.00

0835 *Steel Piling (HP 12x74) 1,554.000

0.000

502-11274  
 

1,554.000

LF  

56.25000 87,412.501,554.000

0.00

0840 *Drilled Caisson (48 Inch) 249.000

0.000

503-00048  
 

250.000

LF  

330.00000 82,170.00249.000

0.00

0845 Concrete Slope and Ditch Paving (Reinforced) 136.000

0.000

507-00100  
 

136.000

CY  

320.00000 43,520.00136.000

0.00

0850 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

2,618.000

SY  

13.25000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YQ 

0855 Concrete Sealer 0.000

0.000

515-00400  
 

637.000

SY  

7.00000 0.000.000

0.00

0860 Bridge Expansion Device (0-4 Inch) 135.340

0.000

518-01004  
 

227.000

LF  

205.00000 27,744.70135.340

0.00

0860 MATERIAL ALLOWANCE Bridge Expansion Device 91.660

0.000LF  

110.00000 10,082.6091.660

0.00

0865 Concrete Class D (Bridge) 1,226.000

170.000

601-03040  
 

1,496.000

CY  

335.00000 467,660.001,396.000

56,950.00

0865 MATERIAL ALLOWANCE 3" Precast Deck Panel Request 1 0.000

0.000CY  

335.00000 0.000.000

0.00

0865 MATERIAL ALLOWANCE 3" Precast Deck Panel Req 1(fixed) 270.000

-170.000CY  

32.84971 3,284.97100.000

-5,584.45

0870 Structural Concrete Stain 0.000

0.000

601-40400  
 

1,113.000

SY  

5.00000 0.000.000

0.00

0875 *Reinforcing Steel (Epoxy Coated) 303,238.000

3,385.000

602-00020  
 

324,160.000

LB  

0.90000 275,960.70306,623.000

3,046.50

0880 15 Inch Plastic Pipe 668.000

0.000

603-50015  
 

668.000

LF  

75.00000 50,100.00668.000

0.00

0885 *1 Inch Electrical Conduit 76.000

0.000

613-00100  
 

147.000

LF  

4.15000 315.4076.000

0.00

0890 *2 Inch Electrical Conduit 786.000

882.000

613-00200  
 

1,677.000

LF  

4.70000 7,839.601,668.000

4,145.40
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:39

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YQ 

0895 *Prestressed Concrete I (BT42) 4,193.000

0.000

618-00142  
 

4,193.000

LF  

144.00000 603,792.004,193.000

0.00

0895 MATERIAL ALLOWANCE Girders 0.000

0.000DOL 

274,557.10000 0.000.000

0.00

0895 MATERIAL ALLOWANCE BT42 Girders 1st request fixed 0.000

0.000LF  

144.00000 0.000.000

0.00

0895 MATERIAL ALLOWANCE BT42 Girders 1st request fixed 0.000

0.000LF  

144.00000 0.000.000

0.00

0895 MATERIAL ALLOWANCE Girders Combined Req 1 fix 0.000

0.000LF  

105.77512 0.000.000

0.00

CAT 1,904,736.9779,395.452,045,197.45CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0900 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00

0905 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00

0910 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,625.00000 1,625.001.000

0.00

CAT 81,625.000.0081,625.00CURRENT AMT0450 $ $ $

$ 3,603,292.66135,017.15$5,911,072.30$CURRENT AMTPROJECT TOTAL


